

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION
 TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST
 (PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30) USE THIS FORM FOR METROPOLITAN PLANNING ORGANIZATION REVISIONS**

ADMINISTRATIVE 21-001A

JUSTIFICATION: Delayed to let in conjunction with PCN 04PD in Rapid City.

Funding Category: **Transportation Alternatives Projects**

ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
8.00 P	TAPU(09)	04UA		Pennington	0.90	Rapid City - on the east side of Cambell St from the end of the side path south of Rocker Dr, north to East Omaha St/Hwy 44.	PE, CE and Construction of Shared Use Path	2021	0.573	0.000	-0.573
								2022	0.000	0.573	+0.573

PROPOSED CHANGE: Defer Item # 8.00 in TransAlt Category from 2021 to 2022 as Item #9. Federal = 0.470, Local = 0.103

9.00 P	TAPU(09)	04UA		Pennington	0.9	Rapid City - on the east side of Cambell St from the end of the side path south of Rocker Dr, north to East Omaha St/Hwy 44	PE, CE, and Construction of Shared Use Path	2021	0.573	0.000	-0.573
								2022	0.000	0.573	+0.573

PROPOSED CHANGE: Defer Item # 8.00 in TransAlt Category from 2021 to 2022 as Item #9. Federal = 0.470, Local = 0.103

Total Change to Category	Transportation Alternative Projects	2021	0.573	0.000	-0.573
		2022	0.000	0.573	+0.573
Total Change for Revision:	21-001A	2021	0.573	0.000	-0.573
		2022	0.000	0.573	+0.573

Final Action

Name: -N/A-
Policy Board Chairman **Date**

Approve _____

Disapprove _____

Comments: _____

Name: -N/A-
SDDOT **Date**

Approve _____

Disapprove _____

Comments: _____